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Candidate Milestones to Monitor for PCCJC CMS Replacement Project: 
 

 Initial Project Plan completed – 12/30/12 

 eCitation Interface completed – 1/16/13 

 Protective Order Interface completed – 6/3/13 

 MVD Reporting Interface completed – 7/18/13 

 Defensive Driving School Interface completed – 8/29/13 

 Statistical Reporting Interface complete – 7/17/13 

 DSO/TIP Interface completed – 10/18/13 

 Data Conversion – 11/6/13 

 Go-Live Date– 11/12/13 
 

All dates are still subject to change until initial project plan is received. 


